COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2014

ESTI MATE SUMVARY 13:19: 28
CONTI D C19090 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19090- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI VE ALLOW 60 WORK DAYS
|-25 WETLAND M Tl GATI ON PERCENT TI ME: 98. 33 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. | MD253- 225
|-25 WETLAND M Tl GATI ON
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 06/ 20/ 2014 DATE TI ME STARTED 03/17/2014
P. O Box 1330 DATE LET 06/ 20/ 2013 DATE WORK BEGAN
DATE AWARDED 07/ 01/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2013 DATE ACCEPTED
CASTLE ROCK CO 80104 DATE NOTI CE TO PROCEED 03/17/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 754, 152. 40 PARTI Ol PATI NG $ 685, 119. 30 $ 341, 876. 57
AWARD PROJECT AM: $ 973, 000. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 85% TOTAL EARNI NGS 685, 119. 30 341, 876. 57
FUNDS AVAI LABLE: $ 69, 033. 10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 685, 119. 30 341, 876. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,595. 00 -5, 463.79
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 670, 524. 30 336, 412.78
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 670, 524. 30 336, 412. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 336, 412.78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19090

PCN: 19090- BI D

PRQJECT: 1 MD253- 225

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-04002

G ean Cul vert

0010 203-00010

0015 203-00100

Mick Excavation

0020 203-01500

Bl adi ng

0025 203-01515

Backhoe (Landscapi ng)

0030 203-01550

Dozi ng

0035 203-01555

Dozi ng (Landscapi ng)

0040 207-00205

Topsoi |

0045 207-00210

St ockpi | e Topsoi |

0050 208-00002

Erosion Log (12 Inch)

0055 208-00020 Silt Fence

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
EACH
1, 500. 00000
35, 593. 000
CcY
5. 15000
2,781.000
CcY
9. 09000
40. 000
HOUR
100. 00000
10. 000
HOUR
127. 78000
52. 000
HOUR
127. 78000
0. 000
HOUR
100. 00000
5,021. 000
CcY
4. 65000
5,021. 000
CcY
4. 65000
150. 000
LF
4. 00000
0. 000
LF

1. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

22,222.000
13, 371. 000
35, 593. 000

903. 000
1, 878. 000
2,781.000

4.000
36. 000
40. 000

0. 000
10. 000
10. 000

28. 000
24.000
52. 000

0. 000
0. 000
0. 000

3, 236. 000
1, 785. 000
5,021. 000

5,021. 000
0. 000
5,021. 000

150. 000
0. 000
150. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 03/ 2014

13:19: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
68, 860. 65
183, 303. 95
17,071. 02
25, 279. 29
3, 600. 00
4, 000. 00
1,277. 80
1,277.80
3, 066. 72
6, 644. 56
0. 00
0. 00
8, 300. 25
23, 347. 65
0. 00
23, 347. 65
0. 00
600. 00
0. 00
0. 00



CONTI D C19090 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19090- BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: | MD253- 225 ESTI MATE NO 0003 13:19: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 81. 000 81. 000
LF 0. 000 0. 00
4. 44000 81. 000 359. 64
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
33. 33000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
77.78000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 25. 000 21. 000
HOUR 4.000 280. 00
70. 00000 25. 000 1, 750. 00
0085 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
33. 33000 0. 000 0. 00
0090 208- 00206 Er osi on Control Supervisor 54. 000 36. 000
DAY 18. 000 2,160. 00
120. 00000 54. 000 6, 480. 00
0095 212-00006 *Seedi ng (Native) 12. 500 0. 000
ACRE 12. 200 5, 650. 06
463. 12000 12. 200 5, 650. 06
0100 212-00028 *Seedi ng (Wt ands) 4.500 0. 000
ACRE 4.500 2,920.01
648. 89000 4.500 2,920.01
0105 212-00032 *Soi | Conditioning 12. 200 0. 000
ACRE 12. 200 28,587. 16
2, 343. 21000 12. 200 28,587. 16
0110 213-00002 *Mul ching (Weed Free Hay) 12. 200 0. 000
ACRE 12. 200 6, 195. 40

507. 82000 12. 200 6, 195. 40



CONTI D C19090

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19090- BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: 1 MD253- 225 ESTI MATE NO 0003 13:19: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00061 *Mul ch Tacki fier 2, 000. 000 0. 000
LB 2, 000. 000 3, 560. 00
1. 78000 2,000. 000 3, 560. 00
0120 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3,124.52000 0. 000 0. 00
0125 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
66, 432. 22000 0. 000 0. 00
0130 214-00280 *Deci duous Tree (8 Foot) 175. 000 117. 000
EACH 58. 000 13, 340. 00
230. 00000 175. 000 40, 250. 00
0131 900- 00007 Added Item (Each)/ Vole Protection - Added by MCR #1 273. 000 117. 000
Line #1
EACH 156. 000 1,170. 00
7.50000 273. 000 2,047.50
0135 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 1, 084. 000 549. 000
EACH 535. 000 17, 510. 55
32. 73000 1, 084. 000 35, 479. 32
0140 214-00905 *Perennials (2.25 Inch Pot) 6, 130. 000 0. 000
EACH 6, 130. 000 41, 561. 40
6. 78000 6, 130. 000 41, 561. 40
0145 214-01010 *Brush Layer Cutting 6, 624. 000 2,500. 000
EACH 4,124. 000 10, 310. 00
2.50000 6, 624. 000 16, 560. 00
0150 214-01025 *Dormant Log Cutting 98. 000 0. 000
EACH 98. 000 8,275.12
84. 44000 98. 000 8,275.12
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
2. 06000 0. 000 0. 00
0160 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
138. 89000 0. 000 0. 00



CONTI D C19090 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19090- BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: 1 MD253- 225 ESTI MATE NO 0003 13:19: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 304- 03000 Aggregate Base Course (C ass 3) 1, 165. 180 0. 000
TON 1, 165. 120 16, 183. 52
13. 89000 1, 165. 120 16, 183. 52
0170 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
13. 61000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 420-00113 Ceotextile (Drainage) (dass 2) 4. 000 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00
0185 501-00000 *Steel Sheet Piling (Type 1) 2, 310. 000 0. 000
SF 2, 310. 000 35, 296. 80
15. 28000 2, 310. 000 35, 296. 80
0190 506-00212 Riprap (12 Inch) 2.000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0195 603-50012 12 Inch Plastic Pipe 50. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 603-50100 Flap gate (__ Inch) 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0205 607-11525 *Fence (Plastic) 6, 675. 000 6, 675. 000
LF 0. 000 0. 00
1. 33000 6, 675. 000 8,877.75
0210 607-56001 Fence (Aninal Protection) 3, 003. 000 1,287.000
LF 1, 716. 000 17, 160. 00
10. 00000 3, 003. 000 30, 030. 00
0215 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 2,166. 60
10, 833. 00000 1. 000 10, 833. 00



CONTI D C19090 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19090- BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: | MD253- 225 ESTI MATE NO 0003 13:19: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0216 900- 00010 Added Item (Hour)/ Additional Surveying - Added by CMD 79. 000 79. 000
#2
HOUR 0. 000 0.00
100. 00000 79. 000 7, 900. 00
0220 626- 00000 *Mobi i zation 1. 000 0. 600
LS 0. 400 25,912. 79
64, 781. 97000 1. 000 64, 781. 97
0225 630- 00000 *Fl aggi ng 498. 750 498. 750
HOUR 0. 000 0.00
28. 00000 498. 750 13, 965. 00
0230 630-00007  *Traffic Control Inspection 39. 000 12. 000
DAY 27.000 750. 06
27.78000 39. 000 1, 083. 42
0235 630-00012  *Traffic Control Management 27.000 27.000
DAY 0. 000 0.00
600. 00000 27.000 16, 200. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0.00
22.22000 0. 000 0.00
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 6. 000 3. 000
EACH 3. 000 66. 66
22.22000 6. 000 133.32
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700- 70021 F/ A On-The-Job Trai nee 1, 358. 000 714.000
HOUR 644. 000 644. 00

1. 00000 1, 358. 000 1, 358. 00



CONTI D: C19090 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 19090-BI D ESTI MATE RUN 07/ 03/ 2014
PRQIECT: | MD253- 225 ESTI MATE NO 0003 13:19: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 743,152.40 $ 341,876.57$%  674,119.29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1.000 10, 000. 00
0280 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1.000 1, 000. 00
0285 700- 70230 F/ A Communi cati on Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 11, 000. 00 $ 0.00% 11, 000. 00
PRQIECT TOTAL CURRENT AMI  $ 754,152.40 $ 341,876.57$% 685, 119. 29



